Gerrard — Allison Construction Update

WEEK ENDING: February 14, 2010

CONTRACTOR: Eagle Valley Inc

PROJECT COMPLETION: 23 % (Based on invoicing presented to date)
NOTICE TO PROCEED: December 4, 2009

SUBSTANTIAL COMPLETION: September 17, 2010

FINAL COMPLETION: October 10, 2010

INSPECTION TEAM: American Structurepoint

As we near the quarter-mark, this remarkable ptaentinues to move
along. Residents of the area express great ihiardee project and amazement at
the precision with which the work is being donebvidusly, winter construction is
challenging and the snow events of the past 10 kiays had a modest impact.

The underground detention tank is complete, gsisnstallation of the best
management practice (BMP) treatment facility. €batinued focus is on
installation of the storm grates, inlets, and PIPE!

Key milestones and accomplishments:

e Eagle Valley has completed utility exploration mthmwling in the North and
South Project areas

e Eagle Valley has completed the storm water treatsystem and tied the
pipe into the existing sewer.

e Contractor is laying storm sewer trunk line alo§ Street and has
completed up to Gerrard Avenue. The trunk lineoisplete

e A second Eagle Valley crew has completed storm sew@struction on
Auburn Street, Fisher Avenue and Winton

e Eagle Valley has completed water main loweringheNorth Project Area

e American Underground has completed AT&T utilityaedtion on 20th St.

e Miller Pipeline has resumed utility relocation foitizen’s Gas in the South
Project

Projected Work Forecast for week ending February 212010
e Continue storm sewer construction orf'Bireet and Allison and Gerrard
Avenues.
e Begin water main lowering in the South Project area

***Construction often causes traffic and accesshgems—and this project is no
different. We have made every effort to keep eassdup to date and informed on
when we will be in their area. If you have quesdicconcerns or want more
information, please call 246-4100.



